
VURS
December 19,2000
Paul Peronard
U S E P A
501 Mineral Avenue
L i b b y , M T 59923
Re: Addendums and Dividers for Approved Work Plan dated 28 J u l y 2000

Project No. 805169
Dear Mr. Peronard:
Enclosed please f ind three sets of dividers and approved addenda numbers one (1) through
eleven (11) which are ready to be inserted into your copies of the Approved Work Plan dated
28 July 2000. Please be advised that Addenda 7 and 8 do not exist.
Please call me with any questions at (303) 882-5271.
Sincere ly,

JF

/ / J i m Stout
Project Manager
J S / n m

Paul Peronard, Denver o f f i c e
Jon Constan, MDEQ
Karen Brown, WR Grace
Ken Lund, Holme, Roberts, and Owens
F i l e Libby
Nansie McLain, URS Denver

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
Tel: 303.292.0800
F a x : 303.292.5860



A D D E N D U M NO. 1
W o r k Plan - Removal of A s b e s t o s and V e r m i c u l i t e at the

28 J u l y 2000

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and
vermiculi te at the Libby Asbe s to s S i t e is issued to amend the sequence of p e r f o r m i n g cleaning
act ivi t i e s for the Planer S h o p , while maintaining the s a f e t y of the p u b l i c and contractor
per sonne l .

On 1 August 2000, the E P A , M i l l w o r k West and WR Grace reached an agreement that
the p l a n i n g o p e r a t i o n s can be i m m e d i a t e l y shut down until S£C-T€/V\ bg^ *^. 3-CcC . T h i s enable s
an early start on the cleaning of the p laner shop, shed, and p laner provided that the b u i l d i n g
( s h o p and s h e d ) be prepared and i s o la t ed as a restricted zone f r o m all other p a r t s of the p r o p e r t y
and p u b l i c use and access.

URS p r o p o s e s to a c compl i sh th i s in strict adherence to the Work P l a n H e a l t h and Safety-
p r o c e d u r e s , Air M o n i t o r i n g proc edure s and documentat ion r e p o r t i n g to assure the EPA that the
early start in c l eaning opera t ions were p e r f o r m e d in a manner pro t e c t ing the p u b l i c and a l l o w i n g
M i l l w o r k West to continue other site operat ions until relocated to the new t emporary p o l e barn
s tructures ( S e c t i o n 2.1.6 o f t h e Work P l a n ) o f f H i g h w a y 2 s ch edu l ed f o r i n s t a l l a t i o n c o m p l e t i o n
1 S e p t e m b e r 2000.

To a c c o m p l i s h the c l ean ing , URS and i t s subcontractors A C a n d S and K o c h
Environmental H e a l t h , Inc. (KEH) will i s o l a t e the p laner shop and shed f r o m all other site areas
and ac t iv i t i e s by i n s t a l l i n g critical barriers at all openings of the p laner shop and shed per the
b u i l d i n g c l e a n u p / d e c o n t a m i n a t i o n proc edure s ( A p p e n d i x D, S e c t i o n 3.5). The per sonne l
decontamination unit ( A p p e n d i x D, S e c t i o n 2 . 1 ) will be constructed and personnel access and
egress wi l l be restricted to thi s one entrance. Str e e t c lo the s will be d o f f e d and donned in the
clean room.

The b u i l d i n g exterior w a l l s w i l l become the boundary of an i s o l a t e d restricted zone in the
western p o r t i o n o f t h e s i te ( F i g u r e 2 .1). T h i s w i l l n o t re s tric t M i l l w o r k W e s t ' s u t i l i z a t i o n o f
access roads or other p r o p e r t y areas.

I n accordance with A p p e n d i x A ( S a m p l i n g a n d A n a l y s i s P l a n ) , K E H w i l l i m p l e m e n t f o r
the P l a n e r S h o p c l e a n u p op era t i on s , a p p r o p r i a t e removal area and moni tor ing p o i n t (i .e . , c lean
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rooms, exhaust f a n s , etc.) s a m p l i n g ac t ivi t i e s . A C a n d S and KEH wil l a l so monitor personnel per
the H e a l t h and S a f e t y Plan.

U p o n c o m p l e t i o n of cleaning, all critical barriers wi l l be l e f t in p l a c e and the negative air
machines ( A p p e n d i x D, Sec t i on 3.7) will be left in operation. F i n a l clearance s a m p l i n g will not
be conducted ( A p p e n d i x A, Sec t i on 2.3) until a f t e r exterior so i l s in the western area are removed
and the EPA agrees that exterior opera t i on s should not result in recontamination with asbestos or
vermicul i t e p a r t i c l e s .

All ma t e r ia l s removed w i l l be bagged a n d / o r contained in s ea l ed containers per A p p e n d i x
D and left on site for la t er removal a f t e r set-up of the full site exc lu s ion zone. At that time per all
other a p p l i c a b l e procedures of the Work Plan, transportat ion for d i s p o s a l would begin.

T h i s early start on the p laner and p laner shop, in lieu of the small shed, enables WR
Grace to proceed r a p i d l y with work ac t iv i t i e s , assuring c o m p l e t i o n per the s ch edu l e l i m i t s , not
adver s e ly a f f e c t i n g the M i l l w o r k Wes t retail bus ines s , and p r o t e c t s the h ea l th and s a f e t y of the
p u b l i c , agency, or contractor p e r s onne l .

A c t i v i t i e s i n i t i a t i n g conta inment wi l l begin 4 Augus t 2000. C o m p l e t e c l ean ing o f P l a n e r ,
Planer S h o p and shed internals are s chedul ed for 2 S e p t e m b e r 2000.

Addendum No. 1 to the Work Plan for
Removal of A s b e s t o s and V e r m i c u l i t e at the
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URS
Augus t 18, 2000

Mr. Paul Peronard
U S E P A
E P R - S A
999 18th St, S u i t e 500
Denver, CO 80202
Mr. Paul Peronard
U S E P A
501 Mineral Avenue
L i b b y , Montana 59923
Re: A d d e n d u m 2 to A p p r o v e d W o r k Plan dated J u l y 28, 2000

L i b b y A s b e s t o s S i t e (#8-BC), L i b b y , L i n c o l n C o u n t y , M o n t a n a
Dear Mr. Peronard:
P l e a s e f i n d a t t a c h e d , for your review and a p p r o v a l , A d d e n d u m No. 2, revi s ing S e c t i o n 4,
I m p l e m e n t a t i o n S c h e d u l e in the above referenced work p lan .
Thank you in advance for your immediate attention with thi s matter. P l e a s e c a l l if you have any
q u e s t i o n s concerning th i s s u b m i t t a l .
S i n c e r e l v .

J i m S t o u t
P r o j e c t C o o r d i n a t o r
L i b b y A s b e s t o s S i t e
cc: Jon Constan, Montana Department of Environmental Q u a l i t y (3 c op i e s)

Ken Lund, H o l m e Roberts & Owen
Bob Mariam, WR Grace
David C l e a r y , WR Grace
K a r e n Brown, WR Grace
M a t t h e w Cohn, U S E P A

i P r o j e ^ i No. ^O6 l(yf__ . . . . „
U R S C o r p o r a t i o n I F i l e C o d e N o . _ J < _ 3 - ! . L ' - ( o7 0 7 1 7 t h r t S i 1 0 0 """" ~ ~ " "_ - .1 7 t h S t r e e t . S u i t e 3100 | D o c W o , /~"
Denver. CO 80202 —— -_.. f f - ^ ^ .
T e l : 303.292.0800
F . - v : 303.292.5360



A D D E N D U M NO. 2
Work Plan - Removal of A s b e s t o s and Vermi

at the Export Plant , Libby A s b e s t o s S i t e
28 J u l y 2000

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and
vermiculite at the Libby Asbe s to s S i t e is issued to amend the implementa t ion schedule and
sequence of p e r f o r m i n g activities. See Sec t i on 4.0 and the schedule, F i g u r e 4.1.

On 11 August 2000, the EPA, M i l l w o r k West and WR Grace reached an agreement on
the r e l o ca t i on of M i l l w o r k West's retail business to temporary p o l e barn s tructure(s) at a s i te in
Libby, Montana.

Due to the extended negot iat ion period to reach agreement with M i l l w o r k West invo lv ing
review and r e j e c t i o n of six l o ca t i on s and arrangements of the b u i l d i n g s on s p e c i f i c s i t e s , p r o j e c t
d e l a y s have been encountered.

The most s i g n i f i c a n t d e lay is the ordering and de l ivery of the temporary p o l e b u i l d i n g s .
Design of the s tructures had to be p o s t p o n e d u n t i l agreement. T h i s impact has d e layed erection
of both b u i l d i n g s to S e p t e m b e r 23, 2000, and a f i n a l movement of retail material s to S e p t e m b e r
30, 2000.

To o f f s e t these de lays , both the p laner b u i l d i n g and smal l shed wi l l be cleaned under
c o n t r o l l e d c o n d i t i o n s prior to S e p t e m b e r 25. T h i s i s r e f l e c t e d in the revised s c h e d u l e ( a t t a c h e d ) .

H o w e v e r , th e i n s t a l l a t i o n o f th e decon p a d , s i t e enclosure r e s t r i c t i on f e n c i n g , p o l e
b u i l d i n g c l e a n i n g and soil excavation is p o s t p o n e d , and these control the remaining s chedule .
C o m p l e t i o n of sur fac e excavation and t r a n s p o r t a t i o n to the mine is now f or e ca s t ed for N o v e m b e r
25, 2000. T h i s d e l a y has moved a c t i v i t i e s into the winter season at the l o ca t i on .

B u i l d i n g c l eaning can be a c c o m p l i s h e d by u t i l i z i n g heaters, as necessary. S o i l
e x c a v a t i o n , removal and transpor t to the mine may be a c c o m p l i s h e d c o m p l e t e l y if severe
weather and snow do not make t r a n s p o r t a t i o n and excavat ion o p e r a t i o n s u n s a f e at the export
p l a n t , over Rainy Creek Road or at the mine. R e s t o r a t i o n c o m p l e t i o n at the expor t p l a n t , f i n a l
h y d r o s e e d i n g and re s torat ion of the f i n a l g r a d i n g and s e e d i n g / p l a n t i n g at the mine is not f e a s i b l e
d u r i n g the winter season.
A d d e n d u m No. 2 to the Work Plan for 1 17 Augus t 2000
Removal of A s b e s t o s and V e r m i c u l i t e at the 805169
L i b b y A s b e s t o s S i t e



The attached revised schedule r e f l e c t s restoration upon return of favorab l e seasonal
condit ions in Apri l and c ompl e t i on on May 12, 2001. Actual work is p er f ormed in the a l l o t t e d 20
weeks, however, a winter shutdown is required and shown in the schedule.

S i g n a t u r e Date

Print ed Name o f S i g n e r

r P r o j e o : N o . _ _
: F i l e C e d e M o .

A d d e n d u m No. 2 to the Work P l a n for
Removal of A s b e s t o s and V e r m i c u l i t e at the
Libby Asbes to s S i t e

17 A u g u s t 2000
805169



I m p l e m e n t a t i o n S c h e d u l e for Removal Activit ie s - Removal of Asbestos and V e r m l c u l l t e at the Export Plan t , L I b b y Asbestos S i t e
The actual full l ime a l l o ca t i on required is 20 weeks f r o m the d e t e of approval of Work Plan t h r o u g h comple t ion of site b a c k f i l l / g r a d i n g . The overall 20weeks of removal action requirements allows for p o t e n t i a l weather de lays and other unknowns for which no f l o a t time has been inc luded in thi s s chedule .
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A D D E N D U M NO. 3
Work Plan - Removal of Asbe s t o s and Venniculi teat the Export Plant, Libby Asbe s to s S i t e18 Augus t 2000

This addendum to the 28 July 2000 Work Plan for the removal of asbestos andvermiculite at the Libby Asbestos Si t e is issued to amend the sequence of cleaning activities for
the Planer S h o p , while maintaining the sa f e ty of the public and contractor personnel.

To f in i sh the cleaning of the Planer S h o p , URS and its subcontractor AcandS will do thef o l l ow ing:
1 . After 5:00 p.m. on August 1 8, 2000, URS and AcandS employees, in f u l l PPE inc luding

respirators and Tyvek, will hand shovel and grub the Planer S h o p f oundat i on as needed for
installation of a membrane to co l l e c t power wash overspray. The soil next to the Planer S h o pfoundat ion will be thoroughly wet to minimize dust prior to hand digging. Also, a sourceappearing to be vermiculite, leaking from the east wall of the Planer S h o p , will be p lugged > Land the loose material cleaned up prior to hand digging. ( AA «*<* "rtfo /^"S '" **V T* *.V

2. Building materials that have been decontaminated from inside the Planer Shop will be taken *
outside of the proposed exclusion zone to a staging area near the URS decontamination 'trailer and covered, if necessary.

3 . Bagged asbestos impacted materials, including used PPE, will be removed from inside thePlaner Shop and staged in the bed of a 12 cubic yard dump truck parked on the west side of
the Planer S h o p and covered with a tarp until approved for disposal at the mine.

To the extent that URS is able to continue work on the removal action each day without
interruption, we anticipate that the September 4, 2000 deadline for completion of Planer S h o p
decontamination can be met.

Date
O R I G I N A L

P r o j e c t Mo. ___
I F i l e C o d e N o . ___l^JLA

Printed Name of Signsr ' | Doc MO.___________

Addendum No. 3 to the Work Plan for I 18 August 2000
Removal of Asbe s t o s and Vsnnicul i t e at the 805169
Libby Asbe s t o s S i t e



A D D E N D U M NO. 4
W o r k P l a n - Removal of A s b e s t o s and

at the Expor t P l a n t , Libby A s b e s t o s S i t e
28 J u l y 2000

This addendum to the 28 J u l y 2000 Work Plan for the removal of asbestos and
vermiculite at the Libby Asbe s to s Si t e is issued to amend the sequence of p er f orming cleaning
activities for the small shed, while maintaining the s a f e t y of the public and contractor personnel.

On 16 August 2000, the EPA and WR Grace reached an agreement that cleaning of the
small shed may be initiated prior to f u l l site enclosure and movement of Millwork West retail
operation, providing that it will be prepared as an isolated and restricted zone from all other part s
of the proper ty and pub l i c use and access. T h i s enables an early start on the c leaning of the small
shed in an e f f o r t to c ompl e t e building cleanup b e f or e severe winter weather.

URS p r o p o s e s to accomplish this in strict adherence to the Work Plan H e a l t h and S a f e t y
procedures, Air Monitoring procedures and documentation reporting to assure the EPA that the
early start in cleaning operations were performed in a manner protect ing the pub l i c and al lowing
Millwork West to continue other site operations until relocated to the new temporary p o l e barn
structures (Sec t ion 2.1.6 of the Work Plan) off Highway 2 scheduled for comple t ion on
30 Sept ember 2000.

To accomplish the cleaning, URS and its subcontractors ACandS and Koch
Environmental H e a l t h , Inc. (KEH) will i s o la t e the small shed from all other site areas and
activities by in s ta l l ing critical barriers at all openings of the small shed per the b u i l d i n g
c l eanup/de contaminat i on procedures ( A p p e n d i x D, Sec t i on 3.5). The personnel decontaminat ion
unit ( A p p e n d i x D, Sec t i on 2.1) will be constructed and personnel access and egress will be
restricted to this one entrance. Stree t c l o the s w i l l be d o f f e d and donned in the clean room.

The building exterior walls will become the boundary of an isolated restricted zone in the
western port ion of the site ( F i g u r e 2.1). T h i s will not restrict Millwork West ' s u t i l i za t ion of
access roads or other proper ty areas. The necessary exterior work will be a c compl i sh ed as
f o l l o w s :

1. A f t e r 5:00 p.m. on the day(s) approved by the EPA, URS and ACandS employee s , in
f u l l PPE inc luding respirators and Tyvek®, will hand shovel and grub the smal l shed

Addendum No. 4 to the Work Plan for 1 18 Augus t 2000
Removal of Asbestos and Vermiculi te at the ' 805169
Libby Asbes to s S i t e



A D D E N D U M NO. 4
Work Plan - Removal of Asbe s to s and

at the Export P l a n t , Libby A s b e s t o s S i t e
28 J u l y 2000

T h i s addendum to the 28 J u l y 2000 Work Plan for the removal of asbestos and
vermiculite at the Libby Asbe s to s S i t e is issued to amend the sequence of p e r f o rming cleaning
activit ie s for the small shed, while maintaining the s a f e t y of the publ ic and contractor personnel.

On 16 August 2000, the EPA and WR Grace reached an agreement that cleaning of the
small shed may be initiated prior to f u l l site enclosure and movement of Millwork Wes t retail
operation, providing that it will be prepared as an isolated and restricted zone from all other parts
of the property and publ ic use and access. Thi s enables an early start on the cleaning of the small
shed in an e f f o r t to c ompl e t e bu i ld ing cleanup b e f o r e severe winter weather.

URS proposes to accomplish this in strict adherence to the Work Plan H e a l t h and S a f e t y
procedures, Air Monitoring procedures and documentation report ing to assure the EPA that the
early start in cleaning operations were p e r f o r m e d in a manner protec t ing the public and a l lowing
Millwork West to continue other site operations until relocated to the new temporary p o l e barn
structures ( S e c t i o n 2.1.6 of the Work Plan) off Highway 2 scheduled for comple t ion on
30 S e p t e m b e r 2000.

To accomplish the cleaning, URS and its subcontractors ACandS and Koch
Environmental H e a l t h , Inc. (KEH) will i so late the small shed from all other site areas and
activities by instal l ing critical barriers at all openings of the small shed per the bu i ld ing
c leanup/decontamination procedures ( A p p e n d i x D, Sec t i on 3.5). The personnel decontamination
unit ( A p p e n d i x D, Sec t i on 2.1) will be constructed and personnel access and egress will be'..'
restricted to this one entrance. Street c lothes w i l l be d o f f e d and donned in the clean room.

The b u i l d i n g exterior wal l s wil l become the boundary of an i so la t ed restricted zone in the
western port ion of the site ( F i g u r e 2.1). T h i s will not restrict Millwork West ' s u t i l izat ion o f
access roads or other proper ty areas. The necessary exterior work will be accompli shed as
f o l l o w s :

1. A f t e r 5:00 p.m. on the day(s) approved by the EPA, URS and ACandS employee s , in
f u l l PPE inc luding re sp irator s and Tyvek®, wil l hand shovel and grub the small shed

A d d e n d u m No. 4 to the Work P l a n for 1 18 A u g u s t 2000
Removal of A s b e s t o s and Vermicu l i t e at the ' 805169
Libby A s b e s t o s S i t e



f ounda t i on as needed for ins tal lat ion of a membrane to collect power wash overspray.
The soil next to the small shed f ounda t i on will be thoroughly wet to minimize dust
prior to hand d igg ing.

Bagged asbestos impacted materials, including used PPE, will be removed from
inside the small shed and staged in the bed of a 12-cubic yard dump truck parked on
the west side of the property and covered with a tarp until approved for d i spo sa l at the
mine.

In accordance with A p p e n d i x A ( S a m p l i n g and Analysi s Plan), KEH will implement for
the small shed cleanup operations, appropriate removal area and monitoring point (i.e., clean
rooms, exhaust fans , etc.) sampling activities. A C a n d S and KEH will also monitor personnel per
the H e a l t h and S a f e t y Plan.

Upon complet ion of cleaning, all critical barriers will be l e f t in place and the negative air
machines ( A p p e n d i x D, Sect ion 3.7) will be l e f t in operation. Final clearance sampling will not
be conducted ( A p p e n d i x A, S e c t i o n 2.3) until a f t e r exterior soi l s in the immediate area are
removed and the EPA agrees that exterior operations should not result in recontamination with
asbestos or vermiculite part ic le s .

All materials removed will be bagged and/or contained in sealed containers per A p p e n d i x
D and left on site for later removal a f t e r set-up of the f u l l site exclusion zone. At that time per all
other a p p l i c a b l e procedures of the Work Plan, transportation for d i spo sa l would begin.

T h i s early start on the small shed enables WR Grace to proceed rap id ly with work ',
act ivi t ie s , assuring completion per the revised schedule limits, not adversely a f f e c t i n g the
M i l l w o r k Wes t retail business, and protec t s the health and s a f e t y of the publ ic , agency, or :
contractor per s onne l , ' - ">•• ''•'••

A c t i v i t i e s ini t iat ing containment will begin as soon as po s s i b l e . C o m p l e t e cleaning of
small shed internals is scheduled for 30 September 2000.

Il> • 1 ' V _________
Sisnatu're' ^ Date „"lU it. P£^/*J *„<-<* f- *-*'
Printed Name of Signer >WT ** > S ; Y'
Addendum No. 4 to the Work Plan for 2 . 18 August 2000
Removal of A s b e s t o s and Vermicul i t e at the 805 169
L i b b ' y A s b e s t o s S i t e



URS
A u g u s t 18,2000

Mr. Paul Peronard
U S E P A
EPR-SA
999 18th St, S u i t e 500
Denver, CO 80202
Mr. Paul Peronard
US EPA
501 Mineral Avenue
Libby, Montana 59923
Re: A d d e n d u m 5 to A p p r o v e d Work Plan dated J u l y 28, 2000

L i b b y A s b e s t o s S i t e (#8-BC), Libby , L i n c o l n Coun ty , M o n t a n a
Dear Mr. Peronard:

J> 3 ,J» -3
P l e a s e f i n d a t tached , for your review and a p p r o v a l , A d d e n d u m No. 5 to the above referenced
work p l a n . URS is p l a n n i n g to begin i m p l e m e n t i n g the revisions to the A p p e n d i x E, T r a f f i c
Contro l P l a n described in the attached A d d e n d u m No. 5 and to begin the haul ing of
c l e a n i n g / d e m o l i t i o n materials f rom the Planer S h o p to the d i spo sa l level 12 on August 22, 2000.
T h e r e f o r e , p l e a s e cal l me with any comments or fax your approval to me by noon on A u g u s t 21 .
T h a n k you in advance for your immediat e a t t en t i on with this matter. P l e a s e call if you have any
q u e s t i o n s concerning t h i s s u b m i t t a l .
S i n c e r e l y .

i S t o u t
P r o j e c t C o o r d i n a t o r
L i b b y A s b e s t o s S i t e
c c : T o n C o n s t a n , M o n t a n a Department o f Environmental Q u a l i t y ( 3 c o p i e s )

Ken L u n d , H o l m e Roberts & Owen
Bob Mariam, WR Grace
David C l e a r y , WR Grace
K a r e n Brown, WR Grace
M a t t h e w Cohn, US EPA



A D D E N D U M NO. 5 P r o j e c t N o . #05701?W o r k P l a n - Removal of A s b e s t o s and V e r m i c u l i t e F j | e C o d e K o . -
at the Expor t P l a n t , L i b b y A s b e s t o s S i t e

28 J u l y 2000
D o c N o . d f t t i f e

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and
vermiculite at the Libby A s b e s t o s S i t e is issued to amend A p p e n d i x E - Traffic Control Plan.
The f o l l o w i n g items are propo s ed changes to the current Traffic Control Plan:

1. Calcium chloride, in lieu of magnesium chloride, will be a p p l i e d to Rainy Creek
Road as part of the dust control measures taken for this removal action. The
a p p l i c a t i o n of calcium chloride is an e f f e c t i v e dust control measure which wil l
minimize the amount of water required for dust suppre s s ion.

2. Once soil removal activities begin at the Export Plant site, wheel washing of trucks
will begin as they leave the Export Plant site per the original plan.

3. The route to the mine has not been altered.

4. The mine decontamination pad will be constructed for wheel washing of exit ing
trucks at the last turnout e x i t ing the mine road near the "locked gate," rather than
adjacent to the well ( S e e revised F i g u r e E-3).

5. One f l a g g e r at the mine will now provide t r a f f i c control for all trucks hauling soil and
debris to the mine d i s p o s a l site. The location of this f l a g g e r will be at the mine gate
(locked gate). T h i s f l a g g e r will be in radio contact with all truck t r a f f i c and will
control ingress and egress to all t r a f f i c within the former Vermi cu l i t e Mountain Mine
S i t e during operations. The gate will be locked at other times.

6. Several turnouts have been i d e n t i f i e d between the mining gate and mine d i spo sa l site
where trucks can p u l l over to wait for oncoming t r a f f i c , t h e r e f o r e a l l o w i n g re s tr i c t ed
two-way t r a f f i c in this portion of the haul route. The turnouts wil l each be numbered
so that a v e h i c l e ' s l o ca t i on can be monitored. If more than one vehic le is between the
mine gate and the mine d i s p o s a l site, they can be directed by the f l a g g e r via radio
communications to p u l l over and wait for the u p h i l l t r a f f i c to pa s s b e f o r e pro c e ed ing ,
thereby improving the overall f l o w of trucks through this segment of the haul route.

A d d e n d u m No. 5 to the Work Plan for 1 18 Augus t 2000
Removal of A s b e s t o s and Vermicul i t e at the 805169
Libby A s b e s t o s S i t e



7. D a i l y truck count p a s s i n g the f l a g g e r will be maintained.

8. The Traf f i c Operations Foreman p o s i t i o n wi l l b e e l iminated. The d u t i e s o f the Traf f i c
Operations Foreman will be assumed by the Cons truc t ion Superv i s or .

9. The revised d i spo sa l locations for soil and debris t r a f f i c pa t t e rn s j i r e shown on the
revised F i g u r e E-3.

S i g n a t u r e

Printed Name of S i g n e r

\' >

/ 3
Dat

7-

| P r o j a c t M o .
6 F i l e C o d e M o .8a D o c N o .

A d d e n d u m No. 4 to the Work Plan for
Removal of A s b e s t o s and V e r m i c u l i t e at the
Libby A s b e s t o s S i t e

18 A u g u s t 2000
805169



URS
OS e p t e m b e r 6, 2000 °
105Mr. Paul Peronard ^

U S E P A ^
EPR-SA w ' £
999 18th St, S u i t e 500 ^
Denver, CO 80202 — c/>

*-?»

Mr. Paul Peronard
U S E P A
501 Mineral Avenue
Libby, Montana 59923
Re: A d d e n d u m 6 to A p p r o v e d Work Plan dated J u l y 28, 2000

Libby Asbe s t o s S i t e (#8-BC), Libby, L i n c o l n County, Montana
Dear Mr. Peronard:
P l e a s e f i n d a t tached, for your review and approva l , Addendum No. 6, revising A p p e n d i x J,
Restoration Plan, in the above referenced work plan.
Thank you in advance for your immediate attention with this matter. Please call if you have
any questions concerning this submittal.
Sincerely,

i S t o u t
Projec t Coordinator
Libby Asbe s t o s S i t e
cc: Ton Constan, Montana Department of Environmental Quality (3 c o p i e s )

Ken Lund, H o l m e Roberts & Owen /
Bob Mariam, WR Grace ^ P? C* *David Cleary, WR Grace
Karen Brown, WR Grace
Matthew Cohn, US EPA
Pete Pendrak, URS

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
Fax: 303.292.5860
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A D D E N D U M NO. 6
Work Plan - Removal of Asbe s t o s and Vermicul i t e

at the Export P l a n t , Libby Asbe s t o s S i t e
06 S e p t e m b e r 2000

1 . 0 I N T R O D U C T I O N

T h i s addendum to the 28 July 200 Work Plan for the removal of asbestos and vermiculite
at the Libby Asbestos S i t e is issued to amend A p p e n d i x J - Disposal Si t e Restoration Plan. The
locations for debris and soil d i spo sa l have now been i d e n t i f i e d . T h i s addendum addresses
restoration of the two di sposal areas at the mine site f o l l o w i n g completion of the Export Plant
cleanup.

W.R. Grace, Inc. (Grace) plans to dispose of asbestos impacted soil, vermiculite, debris,
and building abatement residue generated during decontamination of the Export Plant at the
vermiculite mine. Grace currently has an access agreement with the owner of the mine and has
cooperated with the regulatory agencies involved in the cleanup actions to select appropriate
d i spo sa l areas. Placement of the asbestos impacted material and restoration of the disposal areas
will be conducted according to the procedures sp e c i f i ed within this plan.

The vermiculite mine is located approximately 8 miles to the north and east of the Export
Plant as shown on Figure J-l. Since mining operations ceased in 1990 the mine property was
reclaimed by Grace and subsequently sold to Kootenai Development Company. Previous
restoration activities included regrading operations and plant ing of native vegetation.

2 . 0 R E F E R E N C E T O O T H E R P L A N S

The restoration activities described in this p lan are associated with work described in
several other plans , as amended, including: H e a l t h and S a f e t y Plan ( A p p e n d i x B); Traffic
Control Plan ( A p p e n d i x E and Addendum No. 5); Dust Control Plan ( A p p e n d i x F and
Addendum No. 5); and Erosion Control Plan ( A p p e n d i x G). Several activities s p e c i f i e d in the
plans noted will support the restoration actions as well. The Traffic Control Plan describes the
route trucks will use to access the d i spo sa l areas and the operations to decontaminate those
vehicles. Dust and erosion control measures will be undertaken during the disposal of the

A d d e n d u m No. 6 to the Work Plan for 1 06 Sep t ember 2000
Removal of Asbe s to s and Vermicul i t e at the 805169
Libby Asbes to s Sit e Draft
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material as described in the respective p lans to al leviate dispersion of the materials via wind or
water runo f f .

All of the di sposal activities will be c l o s e ly monitored and coordinated to insure the
s a f e t y of the publ ic and contractor personnel and to minimize environmental impacts. H e a l t h
and s a f e t y precautions will be emphasized throughout the d i spo sa l and restoration work. Only
properly trained and qual i f i ed individuals will be assigned to the disposal and site restoration
tasks. At a minimum, personnel working at the mine site will have OSHA 40-hour HAZMAT
and respirator training. Access to the di sposal areas will be restricted to authorized personnel.

3 . 0 M I N E S I T E R E S T O R A T I O N T E C H N I C A L P R O T O C O L

As agreed upon with the appropriate pro j e c t regulatory representatives (Paul Peronard-
EPA; and John Constan-Montana DEQ), two areas at the mine site have been iden t i f i ed for
disposal of soil and debris associated with the Export Plant cleanup. The two areas are shown on
Figure J-2 and noted as the "Soil Staging" area and the "Planned Debris Disposal" area. Soi l
excavated from the Export Plant will be staged in an area directly west of a large depression
known as the Glory Hole . Cleaning debris and non-salvageable material will be placed in a
depression known as the Level 12 Toe , directly west of a large mound of dirt and mined
material. Photographs of the selected disposal areas are presented as Figures J-3 through J-6.

3.1 S o i l Disposal and S i t e Restoration
Up to 16,000 cubic yards of surface soil, gravel, and road base are estimated to be

removed from the Export Plant site. The soil will be transported to the mine site in tarp-covered
end-dumps and placed in the soil staging area. A dozer will be operated at the soil staging area
to manage depo s i t ed soil. In addition, dust suppression will be maintained throughout the soil
dumping activities using water trucks and hoses.

The staged soil p i l e s will be l e f t in place until all of the removal activities at the Export
Plant are complete and all of the debris resulting from the cleanup has been transported to the
mine site for d i spo sa l . The soil p i l e s will be monitored and moistened as necessary to minimize
blowing dust.

The staged soil will be used for two purposes: 1) as f inal cover for the Planned Debris
Disposal area; and 2) as fill for the Glory H o l e . URS will p lac e approx imate ly 24 inches of the

Addendum No. 6 to the Work Plan for 2 06 September 2000
Removal of Asbe s t o s and Vermicul i te at the 805169
Libby Asbe s t o s S i t e D r a f t
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soil as a f ina l cover over the Planned Debris Disposal area. The soil will provide a base for
revegetation of this area.

The remaining soil and gravel will be used to fill the Glory H o l e , eliminating this
depression and recontouring the area to match the surrounding grade. T h i s recontouring activity
will be completed a f t e r appropr ia t e consultation with Montana DEQ and in accordance with the
mine site permit requirements as may be amended. The area will be revegetated once f i l l i n g and
grading is complete .

3.2 Debris D i s p o s a l Area
Debris from the Export Plant building abatement activities and vermiculite removal will

be hauled to the debris disposal area hi trucks and placed in a depression on Level 12 near the toe
of a small hil l as shown on Figure J-2. It is anticipated that most of the debris material from the
abatement will be wrapped in p la s t i c or bagged. If necessary to control wind blown litter,
periodic soil cover will be pushed over the top of the debris using a dozer operating at the top of
the hi l l . The cover will consist of existing soil scraped by the dozer off the hill above the
disposal area. Alternatively, the material will be moistened daily to control wind dispersal.

Scraping the natural material off the top of the hill above the disposal location (at the toe
of the h i l l ) will also allow URS to reduce the steep s l ope of the hill and recontour this area to
prevent erosion and ponding of precipitation. Once all of the debris has been hauled and
disposed of in this area, the area will be covered with 2 to 3 f e e t of additional natural material
and tracked with the dozer. Soi l from the soil staging area will then be brought in and a
minimum 12-inch lift will be placed over the di sposal area and revegetated.

3.3 Revegetation
Once the f inal grades have been established and the f inal soil cover p laced , the Glory

H o l e and the Debris Disposal Area will be hydroseeded using a seed mixture selected in
consultation with forest service personnel. The reseeded areas will be inspected weekly
throughout the f i r s t growing season to ensure that adequate moisture is available for e s tabl i shing
germination and growth. The inspections will also be used to i d e n t i f y potent ial erosion areas if
present so that they can be addressed.

3.4 S i t e Secur i ty
The area used for d i spo sa l of the Export Plant cleanup debris will be po s t ed with signs

indicat ing the areal extent of the d i spo sa l area. The signs will also indicate the nature of the
Addendum No. 6 to the Work Plan for 3 06 September 2000
Removal of A s b e s t o s and Vermicul i te at the 805169
Libby Asbe s to s S i t e D r a f t
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di sposed material and provide a telephone number for additional information. As necessary a
deed restriction will be made for the area of the debris d i spo sa l .

4 . 0 C O M P L I A N C E W I T H S T A T E S O L I D W A S T E D I S P O S A L R E Q U I R E M E N T S
The po t en t ia l ly app l i cab l e requirements for construction, operation, and closure of

l a n d f i l l units in Montana are provided in ARM 17.50.501 to 17.50.540. T h i s section reviews
requirements as they may po t en t ia l ly a p p l y to the disposal of the soil and cleanup debris
generated at the Export Plant.

4.1 F a c i l i t y C l a s s i f i c a t i o n
The waste generated during the cleanup is considered "construction and demolition

waste". Asbestos is not considered to be a hazardous waste under RCRA regulations. The areas
at the mine site selected for di sposal of the material will not receive any other waste and will not
meet the de f ini t ion of a "municipal solid waste l a n d f i l l " unit (MSWLF). The debris to be placed
in the di sposal area at the mine meets the d e f in i t i on of Group HI wastes as de f ined in ARM
17.50.503. Group HI wastes include:

"wood wastes and non-water soluble solids. These wastes are characterized by
their general inert nature and low potential for adverse environmental impacts.
Examples include, but are not limited to, the fol lowing:

• Inert solid waste such as unpainted brick, dirt, rock and concrete;
• Clean, untreated, unglued wood materials, brush, unpainted or untreated lumber,

and vehicle tires; and
• Industrial mineral wastes which are essentially inert and non-water soluble and do

not contain hazardous waste constituents."

It is anticipated that the di sposal area would f a l l within the d e f in i t i on of a Class III or
Class IV l a n d f i l l according to ARM 17.50.504(2)(b) and (c).

4.2 F a c i l i t y S t a n d a r d s
The selected di sposal locations meet all of the standards for solid waste management

f a c i l i t i e s i d e n t i f i e d in ARM 17.50.505. Criteria sp e c i f i ed in ARM 17.50.506 pertaining to liners
and leachate co l l e c t ion do not a p p l y to the mine site di sposal areas since they are not a Class II
l a n d f i l l unit and since there is no opportuni ty for a f f e c t i n g the uppermost aquifer with the
chemicals l i s t ed in T a b l e 1 of the regulation. Since the contaminant of concern in the debris and
A d d e n d u m No. 6 to the Work Plan for 4 06 Sept ember 2000
Removal of Asbe s to s and Vermicul i t e at the 805169
Libby Asbe s t o s S i t e Draf t
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so i l s to be di sposed is asbestos (non-soluble) and the di sposal location is within a vermiculite
mine containing extensive d epo s i t s of naturally occurring asbestos, there is minimal potential to
adversely a f f e c t any exi s t ing aquifers due to d i spo sa l of the material.

4.3 Operat ion and Maint enance
The operation and maintenance procedures for the disposal areas will adhere to the

a p p l i c a b l e requirements for Clas s III l a n d f i l l s as s p e c i f i e d hi ARM 17.50.510 and 511. Access to
the mine di sposal areas will be s tr i c t ly controlled. No open burning will take place and control
of l i t t e r will be accomplished through frequent inspections and placement of periodic cover.
Although daily cover is not required for Clas s HI and IV l a n d f i l l s , Grace may provide for cover
in the debris area using naturally occurring soils from nearby the disposal area if necessary to
prevent debris from blowing across the site.

4.4 Closure Requirements
Closure requirements for Class in and Class IV l a n d f i l l s are spec i f i ed in ARM

17.50.530(2) and 17.50.530(3) respectively. The requirements for closure of a Class m l a n d f i l l
include:

• Two fee t of f inal cover;
« Grading and seeding to prevent erosion; and
• A deed notation.

The p lan for closing the waste d i spo sa l areas will include each of these requirements.
Closure requirements for a Class IV l a n d f i l l include the placement of a f inal cover designed to
minimize inf i l trat ion using an 18-inch earthen layer with a permeability of 10"5 cm/sec or less
and revegetation. Grace p lans a 24-inch earthen layer as f inal cover, although a permeabi l i ty
spec i f i ca t ion is not planned. As noted previously, the waste that will be placed in the disposal
area will not pose a threat to groundwater and the minimal in f i l t ra t i on into the d i spo sa l layer is
not expected to threaten human health or the environment.

4.5 Pos t-Clo sure Care
The subchapter 17 regulations currently do not contain requirements for post closure care

of Clas s III and IV l a n d f i l l s . Grace p lans to conduct periodic inspections of the d i s p o s a l area
until the revegetation e f f o r t s are successful.

Addendum No. 6 to the Work Plan for 5 06 S e p t e m b e r 2000
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F i g u r e J-3. View Looking West f rom Top of Level 12
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URS
S e p t e m b e r 6, 2000 CD

Mr. Paul Peronard
U S E P A
E P R - S A
999 18th St. S u i t e 500
Denver, CO 80202
A /("— T) „,, 1 T) ̂ ^̂ « ^ — ,4i v a i . J r < a u i r c i u i j u u u
U S E P A
501 M i n e r a l Avenue
Libby, Montana 59923
Re: A d d e n d u m 6 to A p p r o v e d Work Plan dated J u l y 28, 2000

L i b b y A s b e s t o s S i t e (#8-BC), L i b b y , L i n c o l n C o u n t y , M o n t a n a
Dear Mr. Peronard: r:,.

--GO— —v—-

P l e a s e f i n d a t t a c h e d , f o r your review and a p p r o v a l , A d d e n d u m No. 6 , revising A p p e n d i x J,
Res t ora t i on Plan, in the above referenced work plan.
T h a n k you in advance for your immediate at t ent ion with this matter. Please call if you have
any q u e s t i o n s concerning t h i s s u b m i t t a l .

J i m S t o u t
P r o j e c t C o o r d i n a t o r
L i b b v A s b e s t o s S i t e

J o n C o n s t a n , M o n t a n a D e p a r t m e n t o f E n v i r o n m e n t a l Q u a l i t y ( 3 c o p i e s )
Ken L u n d . H o l m e Roberts & Owen ^
Bob M a r i a m , WR Grace 3 fip f"' ^
D a v i d C l e a r y , WR Grace / I / /x? flI ' f " / / ^ j \K a r e n Brown, WR Grace ' // L< u
M a u h e w C o h n , U S E P A h ^ J [ f A /\ ' ( >P e t e P e n d r a k . U R S

( S c ,

P r o i o c * M o .
, r i i r - . : ' • : • . ' ; • 'i
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A D D E N D U M NO. 6
Work Plan - Removal of Asbe s to s and Vermiculite^

at the Export Plant, Libby Asbes to s S i t e
06 S e p t e m b e r 2000

1 . 0 I N T R O D U C T I O N
P r o j e c t N o . ______te^ll»\
F i l e C o d e N o . ( . 3 A . M
Doc No. ________

T h i s addendum to the 28 J u l y 200 Work Plan for the removal of asbestos and vermiculite
at the Libby Asbes to s S i t e is issued to amend A p p e n d i x J - Disposal S i t e Restoration Plan. The
locations for debris and soil d i spo sa l have now been i d e n t i f i e d . T h i s addendum addresses
restoration of the two disposal areas at the mine site f o l l o w i n g completion of the Export Plant
cleanup.

W.R. Grace, Inc. (Grace) plans to dispose of asbestos impacted soil, vermiculite, debris,
and bui lding abatement residue generated during decontamination of the Export Plant at the
vermiculite mine. Grace currently has an access agreement with the owner of the mine and has
cooperated with the regulatory agencies involved in the cleanup actions to select appropria t e
disposal areas. Placement of the asbestos impacted material and restoration of the disposal areas
will be conducted according to the procedures s p e c i f i e d within this plan.

The vermiculite mine is located approximately 8 miles to the north and east of the Export
Plant as shown on Figure J-l. Since mining operations ceased in 1990 the mine property was
reclaimed by Grace and subsequently sold to Kootenai Development Company. Previous
restoration activities included regrading operations and p l a n t i n g of native vegetation.

2 . 0 R E F E R E N C E T O O T H E R P L A N S

The restoration activities described in this p lan are associated with work described in
several other p lan s , as amended, including: H e a l t h and S a f e t y Plan ( A p p e n d i x B); Traffic
Control P l a n ( A p p e n d i x E and Addendum No. 5); Dust Control Plan ( A p p e n d i x F and
A d d e n d u m No. 5); and Erosion Control Plan ( A p p e n d i x G). Several activities s p e c i f i e d in the
p l a n s noted w i l l s uppor t the restoration actions as we l l . The Traff ic Control Plan describes the
route trucks w i l l use to access the d i s p o s a l areas and the o p e r a t i o n s to decontaminate those
vehicles . Dust and erosion control measures w i l l be undertaken during the d i s p o s a l of the
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material as described in the respective p lan s to al leviate d i sper s ion of the materials via wind or
water r u n o f f .

All of the d i spo sa l activities will be c l o s e ly monitored and coordinated to insure the
s a f e t y of the public and contractor personnel and to minimize environmental impacts. H e a l t h
and sa f e ty precautions will be emphasized throughout the disposal and restoration work. Only
proper ly trained and qual i f i ed individuals will be assigned to the disposal and site restoration
tasks. At a minimum, personnel working at the mine site will have OSHA 40-hour HAZMAT
and respirator training. Access to the d i spo sa l areas will be restricted to authorized personnel.

3 . 0 M I N E S I T E R E S T O R A T I O N T E C H N I C A L P R O T O C O L

As agreed upon with the appropr ia t e pro jec t regulatory representatives (Paul Peronard-
EPA; and John Constan-Montana DEQ), two areas at the mine site have been iden t i f i ed for
disposal of soil and debris associated with the Export Plant cleanup. The two areas are shown on
Figure J-2 and noted as the "Soil Staging" area and the "Planned Debris Disposal" area. Soi l
excavated from the Export Plant will be staged in an area directly west of a large depression
known as the Glory H o l e . Cleaning debris and non-salvageable material will be p la c ed in a
depression known as the Level 12 Toe, direct ly west of a large mound of dirt and mined
material. Photographs of the selected di sposal areas are presented as Figure s J-3 through J-6.

3.1 S o i l D i s p o s a l and S i t e Restoration
Up to 16,000 cubic yards of surface soil, gravel, and road base are estimated to be

removed from the Export Plant site. The soil will be transported to the mine site in tarp-covered
end-dumps and placed in the soil staging area. A dozer will be operated at the soil staging area
to manage depos i t ed soil. In addition, dust suppression will be maintained throughout the soil
dumping act ivi t i e s using water trucks and hoses.

The staged soil p i l e s wil l be l e f t in p lace until all of the removal activities at the Export
P l a n t are c o m p l e t e and all of the debris re sul t ing from the cleanup has been transported to the
mine si te for d i s p o s a l . The soil p i l e s will be monitored and moistened as necessary to minimize
b l o w i n g dust.

The staged soil wi l l be used for two purposes: 1) as f inal cover for the Planned Debris
Dispo sa l area; and 2) as fill for the Glory H o l e . URS will p lace approx imate ly 24 inches of the
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soil as a f ina l cover over the Planned Debris Disposal
revegetation of this area.

The remaining soil and gravel will be used to fill the Glory H o l e , e l iminating this
depre s s ion and recontouring the area to match the surrounding grade. T h i s recontouring activity
wil l be comple ted a f t e r appropr ia t e consultation with Montana DEQ and in accordance with the
mine site permit requirements as may be amended. The area will be revegetated once f i l l i n g and
grading is comple te .

3.2 Debris Di spo sa l Area
Debris from the Export Plant bui lding abatement activities and vermiculite removal will

be hauled to the debris d i spo sa l area in trucks and placed in a depression on Level 12 near the toe
of a small hill as shown on Figure 3-2. It is anticipated that most of the debris material from the
abatement will be wrapped in p la s t i c or bagged. If necessary to control wind blown litter,
periodic soil cover will be pushed over the top of the debris using a dozer operating at the top of
the h i l l . The cover will consist of existing soil scraped by the dozer off the hill above the
d i spo sa l area. Alternat ive ly, the material will be moistened daily to control wind dispersal.

S c r a p i n g the natural material off the top of the hil l above the d i spo sa l location (at the toe
of the h i l l ) will also allow URS to reduce the s teep s l ope of the hill and recontour this area to
prevent erosion and ponding of precipitation. Once all of the debris has been hauled and
di spo s ed of in this area, the area will be covered with 2 to 3 f e e t of additional natural material
and tracked with the dozer. S o i l f rom the soil staging area will then be brought in and a
minimum 12-inch lift w i l l be placed over the d i spo sa l area and revegetated.

3.3 Revegetat ion
Once the f i n a l grades have been establi shed and the f ina l soil cover p l a c e d , the Glory

H o l e and the Debris Dispo sa l Area will be hydroseeded using a seed mixture selected in
consultation with forest service personnel. The reseeded areas will be inspected weekly
throughout the f i r s t growing season to ensure that adequate moisture is available for e s tab l i sh ing
germination and growth. The inspec t ions wil l also be used to i d e n t i f y p o t e n t i a l erosion areas if
present so that they can be addre s s ed.

3.4 S i t e S e c u r i t y
The area used for d i s p o s a l of the Export Plant cleanup debris w i l l be po s t ed with signs

i n d i c a t i n g the areal extent of the d i s p o s a l area. The signs will also indicate the nature of the
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d i spo s ed material and provide a t e l ephone number|folr ^d^it ionalTnfdrmation. As necessary a
deed restriction will be made for the area of the debris dispoSalT""""

4 . 0 C O M P L I A N C E W I T H S T A T E S O L I D W A S T E D I S P O S A L R E Q U I R E M E N T S
The p o t e n t i a l l y a p p l i c a b l e requirements for construction, operation, and closure of

l a n d f i l l units in Montana are provided in ARM 17.50.501 to 17.50.540. Thi s section reviews
requirements as they may p o t e n t i a l l y a p p l y to the d i spo sa l of the soil and cleanup debris
generated at the Export Plant.

4.1 F a c i l i t y C l a s s i f i c a t i o n
The waste generated during the cleanup is considered "construction and demol i t i on

waste". Asbe s to s is not considered to be a hazardous waste under RCRA regulations. The areas
at the mine site selected for d i spo sa l of the material will not receive any other waste and will not
meet the d e f i n i t i o n of a "municipal solid waste l a n d f i l l " unit (MSWLF). The debris to be placed
in the d i spo sa l area at the mine meets the d e f i n i t i o n of Group III wastes as d e f i n e d in ARM
17.50.503. Group HI wastes include:

"wood wastes and non-water so lub l e s o l id s . These wastes are characterized by
their general inert nature and low potential for adverse environmental impacts.
Example s include, but are not l imited to, the f o l l o w i n g :

• Inert s o l id waste such as unpainted brick, dirt, rock and concrete;
• Clean, untreated, unglued wood materials, brush, unpainted or untreated lumber,

and vehicle tires; and
• Indus t r ia l mineral wastes which are e s s ent ia l ly inert and non-water s o lub l e and do

not contain hazardous waste constituents."

It i s ant i c ipat ed that the d i s p o s a l area would f a l l within the d e f i n i t i o n of a C l a s s III or
C l a s s IV l a n d f i l l according to ARM 17.50.504(2)(b) and (c).

4 .2 F a c i l i t y S t a n d a r d s
The se lec ted d i s p o s a l locat ions meet all o f the s tandards for s o l i d waste management

f a c i l i t i e s i d e n t i f i e d in ARM 17.50.505. Criteria s p e c i f i e d in ARM 17.50.506 p er ta in ing to l iner s
and leachate c o l l e c t i o n do not a p p l y to the mine site d i spo sa l areas since they are not a C l a s s II
landfill unit and since there is no o p p o r t u n i t y for a f f e c t i n g the uppermos t a q u i f e r with the
chemicals l i s t ed in T a b l e 1 of the regulat ion. Sinc e the contaminant of concern in the debris and
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s o i l s to be d i spo s ed is asbestos (non-soluble) and the d i s p p s , a j location is w l tKiTa^enr i i cuh j e
mine containing extensive d epo s i t s of naturally occurring a s T i e l f o i r f f i e r e l s ' i n j i i m a r p ' o i t e n H a l to
adversely a f f e c t any exi s t ing aquifers due to d i spo sa l of the material.

4.3 Opera t i on and M a i n t e n a n c e
The operation and maintenance procedures for the d i spo sa l areas will adhere to the

a p p l i c a b l e requirements for Class III l a n d f i l l s as spe c i f i ed in ARM 17.50.510 and 511. Access to
the mine d i spo sa l areas will be s tr i c t ly controlled. No open burning will take place and control
of l i t t er will be accomplished through frequent inspections and placement of periodic cover.
A l t h o u g h d a i l y cover is not required for Clas s III and IV l a n d f i l l s , Grace may provide for cover
in the debris area using naturally occurring soils from nearby the di sposal area if necessary to
prevent debris f rom blowing across the site.

4.4 C l o s u r e Requirements
Closure requirements for Clas s III and Clas s IV l a n d f i l l s are s p e c i f i e d in ARM

17.50.530(2) and 17.50.530(3) respectively. The requirements for closure of a Class in l a n d f i l l
include:

• Two f e e t of f ina l cover;
• Grading and seeding to prevent erosion; and
• A deed notation.

The p l a n for closing the waste d i spo sa l areas will include each of these requirements.
Closure requirements for a Clas s IV l a n d f i l l include the placement of a f inal cover designed to
minimize i n f i l t r a t i o n using an 18-inch earthen layer with a permeab i l i ty of 10"5 cm/sec or less
and revegetation. Grace p l a n s a 24-inch earthen layer as f ina l cover, although a permeabi l i ty
s p e c i f i c a t i o n is not planned. As noted pr ev i ou s ly , the waste that wil l be placed in the d i spo sa l
area will not pose a threat to groundwater and the minimal i n f i l t r a t i o n into the disposal layer is
not expected to threaten human health or the environment.

4.5 P o s t - C l o s u r e Care
The subchapter 17 regulat ions currently do not contain requirements for post closure care

of C l a s s III and IV l a n d f i l l s . Grace p l a n s to conduct p er i od i c in spec t ions o f the d i s p o s a l area
unti l the revege ta t ion e f f o r t s are s u c c e s s f u l .
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F i g u r e J-3. View Look ing West f r o m Top o f Level 12
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*^*; ;.*-;XVV V l f l 1 * - " '*>'£* <

F i g u r e J - 6 . V i e w o f G l o r y H o l e



URS
November 02, 2000

US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th Stree t , Sui t e 300
Denver, CO. 80202-2466
RE: US EPA Region VHI Unilateral Administrative Order (UAO) No. CERCLA-8-2000-

10, Libby, Mt. Export Plant Removal Action, Addendum No. 9
Dear Mr. Peronard:
Please f i n d attached A d d e n d u m No. 9 to the above referenced UAO for your review and
approval . Thank you in advance for your immediate attention with this matter.
Please call if you have any questions concerning this submittal.
Sincerely,

Mr. Jim S t o u t
S i t e Proj e c t Manager
Attachment
cc: Ken L u n d , Esq.

Karen Brown
Ray L i d s t r o m

H o l m e , Roberts & Owen
W. R. Grace
URS

U R S C o r p o r a t i o n
707 17th S t r e e t . S u i t e 3400
Denver. CO 80202
T e l : 303.292.0800
F a x : 303.292.5860
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A D D E N D U M NO. 10
W o r k P l a n - Removal of A s b e s t o s and V e r m i c u l i t e at the L i b b y A s b e s t o s S i t e

07 N o v e m b e r 2000

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and
vermiculi te at the Libby A s b e s t o s S i t e is issued to amend T a s k 15 - B a c k f i l l and Compac t i on .
The f o l l o w i n g items are p r o p o s e d changes to the current T a s k 15 - B a c k f i l l and C o m p a c t i o n (per
Jim S t o u t - URS and Paul Peronard - U S E P A , November 7, 2000 d i s c u s s i o n ) :
• B a c k f i l l material to be used for the Export Plant res toration w i l l or iginate f r o m the P l u m

Creek gravel pit as per U S E P A approval .
• B a c k f i l l material at the Export Plant site will meet ninety percent compaction requirements

based on visual i n s p e c t i o n per U S E P A by wheel r o l l i n g with heavy construct ion equ ipment .

P r i n t e d Name

Date

)r f>^ f.

P r o j e c t C ' . ' L . - _
F i l e C o d e i V o .
D o c N o .



URS

November 20, 2000

Mr. Paul Peronard
US EPA
EPR-SA
999 18th St, S u i t e 500
Denver, CO 80202
Mr. Paul Peronard
US EPA
501 Mineral Avenue
Libby, Montana 59923
R e : U S E P A Region V I I I U n i l a t e r a l A d m i n i s t r a t i v e Order ( U A O ) N o . CERCLA-8-2000-

10, Libby, Montana Expor t Plant Removal A c t i o n , A d d e n d u m No. 11
Dear Mr. Peronard:
P l e a s e f i n d at tached A d d e n d u m No. 11 to the above referenced UAO for your review and
a p p r o v a l .
T h a n k you in advance for your immedia t e a t t e n t i o n wi th t h i s matter. P l e a s e ca l l i f you have any
q u e s t i o n s concerning t h i s s u b m i t t a l .

/ J i m S t o u t
P r o j e c t C o o r d i n a t o r
L i b b y A s b e s t o s S i t e
J S n m
cc: Ken Lund, H o l m e Roberts & Owen Ray L i d s t r o m , URS

B o b M a r i a m , W R Grace F i l e
D a v i d C l e a r y , WR Grace M a t t h e w Cohn, US EPA
Karen Brown, WR Grace
J o n C o n s t a n , M o n t a n a D e p a r t m e n t o f E n v i r o n m e n t a l Q u a l i t y

& r\ p f /•"* c p.. f A i1 Q R l U l N A L



A D D E N D U M N O . i l
W o r k P l a n - Removal of A s b e s t o s and V e r m i c u l i t e

a t the E x p o r t P l a n t , L i b b y A s b e s t o s S i t e
20 November 2000

T h i s addendum to the 28 July 2000 Work Plan for the removal of asbestos and vermiculi te at the
Libby A s b e s t o s S i t e is issued to reduce the size of the current Exc lu s i on Zone (see F i g u r e 1
attached). The reduced size of the exclusion zone will allow b a c k f i l l to start on the east end of
the Export P l a n t . URS wi l l have perimeter air monitoring sampl e s taken d a i l y at three l o ca t i on s
(see F i g u r e 1 a t t a c h e d ) along the new west boundary of the Exc lu s i on Zone.

S i g n a t u r ^
Z - o

Date

o
P r i n t e d N a m e o f S i g n a t u r e

A d d e n d u m N o . 1 1 t o t h e W o r k P l a n f o r
Removal of A s b e s t o s and V e r m i c u l i t e at the
L i b b y A s b e s t o s S i t e

20 N o v e m b e r 2000
805169
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